
April 1, 2020 thru June 30, 2020 Performance Report

B-18-DP-29-0001Grant:

MissouriGrantee:

Grant Number:
B-18-DP-29-0001

Grantee Name:
Missouri

LOCCS Authorized Amount:
$58,535,000.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$58,535,000.00

Disasters:

FEMA-4317-MO

Declaration Number

Narratives
Disaster Damage:

Between April 28 and May 11, 2017, the state of Missouri was struck by severe storms, tornadoes, straight-line winds, and flooding. During the
weekend of April 29-30, a strong storm system brought multiple rounds of thunderstorms and heavy rain to the southern two-thirds of Missouri.
Rainfall totals surpassed nine inches in some locations causing flash flooding and historic flooding along some of the tributaries of the Missouri
and Mississippi Rivers. A few thunderstorms also became severe during the afternoon of April 29 with two documented tornadoes. April 2017
became the second wettest April on record in Missouri over the past 123 years largely because of this event. The flood caused significant
damage to housing, state and local public and private infrastructure, as well as businesses, natural resources, downtown districts and historic
courthouses. The flash flooding was destructive in nature as swift headwater flooding filled streams to capacity from the severe rains.  An
estimated 25 percent of the flooding occurred in areas outside of the 100 year floodplain.  After the storming and flooding ended, a total of 55
counties were declared Federal disaster areas. More than 1,900 homes were  assessed by FEMA as damaged or destroyed. FEMA also
assessed more than $113 M in estimated damages to roads, bridges, and other public infrastructure. On May 24, 2017, Governor Eric. R.
Greitens requested a major disaster declaration due to severe storms, tornadoes, straight-line winds, and flooding during the period of April 28
to May 11, 2017. On June 2, 2017, a Presidential Declaration of a Major Disaster was announced for a total of 55 countries in response to the
historic flooding that caused destruction of homes, businesses, roads, bridges, other public infrastructure, as well as, damage and interruption
of non-profit service providers. FEMA declared 33 counties for both Public Assistance and Individual Assistance, 20 counties for Public
Assistance only, and 2 counties for Individual Assistance only. Housing Impact: initial damage assessment information collected April 28, 2017
immediately following the storm identified 5,333 primary residences in 37 counties as either affected by the storms (403), suffering minor
damage (1810), suffering major damage (1464) or destroyed (456). Those primary residences included single family, multi-family or mobile
homes. Infrastructure: The FEMA Public Assistance Summary for DR-4317 includes the receipt of 248 applicants requesting assistance of
which 223 were deemed eligible. The public infrastructure costs derived from the FEMA Project Worksheets total $113.9 M. The largest
number of applications for FEMA public assistance came from city and county government special district governments; many of whom
suffered total damages greater than their respective annual budgets. Economic Revitalization: 940 businesses were referred to SBA for
business loan assistance. At the time of Action Plan submission, 81 business loans have been approved. The average loan amount is
$218,153. The 2017 flooding impacts were realized in both the tourism and agriculture sectors. The chart on p. 11 of the Action Plan lists the
counties that were designated as being adversely affected by the disaster and eligible for assistance. Both FEMA Public Assistance and
Individual Assistance are included. 52% of Missouri's residents live in the declared counties. Missourians living in the declared counties are
poor

Disaster Damage:

er by 35% than the statewide average. A data table on p. 22 provides data from the census bureau that captures the impacts on the local
economy though a variety of demographic data. FEMA data provided the following self-reported circumstances that may be classified as
vulnerable: 895 Owner-occupied units; 429 Renter units.  The unmet need assessment did indicate damage to dormitories (68 units), a group
home (1), and several transitional units (36); total dollar value of unmet need $3.2 M.

Recovery Needs:

Both Federal Register Notices require that the State primarily consider and address its unmet housing recovery needs. After the State
demonstrates through need assessments that there is no remaining unmet housing need or that the remaining unmet housing need will be
addressed by other sources of funds, the remainder of the allocation may address unmet economic revitalization and infrastructure needs that
are unrelated to unmet housing needs. This Action Plan outlines the

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$58,535,000.00
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$0.00

N/A

$1,104,916.17

$0.00

$302,858.76

$302,858.76

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$25,028,639.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$1,104,916.17

$25,028,369.00

$25,028,639.00

Overall

Program Income Received

$22,779,914.00

$22,779,644.00

Progress Toward Required Numeric Targets

$987,973.31

$0.00

Actual

Limit on Public Services

$0.00

39.57%
0.00%

Overall Benefit Percentage (Projected)

$1,104,916.17

Requirement

Limit on Admin $11,707,000.00

$0.00

Limit on Admin/Planning

$8,780,250.00

Target

$2,926,750.00

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $16,684,407.00$0.00

use of those CDBG-DR funds in a manner that directly addresses the unmet need.   Missouri submits this Action Plan to outline its unmet
needs and establish how the state will allocate its funds through its programs. The Unmet Needs Assessment, which evaluates the three core
aspects of recovery - housing, infrastructure, and economic development - forms the basis for the decisions outlined in the Method of
Distribution. This Action Plan was developed with the help of many state and local stakeholders as well as the public to target the unmet need
that can be addressed by these limited federal funds. Given the current status and the timing between the flooding event and the appropriated
CDBG-DR funds, the largest area of identified remaining public service need is housing counseling and legal counseling. Missouri deployed
two tactics to determine and define the unmet need from the 2017 flooding in the broad categories of Housing, Infrastructure and Economic
Revitalization. First, the state developed a written needs assessment and survey tool that allowed the collection of data to be aggregated upon
receipt. Data collected at the county level that most closely matched the other sources of information available, suited the partners that were
engaged in the process, and was most efficient to meet the timeline. The survey tool collected units of data identified in an Excel format under
the broad categories of Housing/Homeownership; Housing/Rental; Infrastructure; Community Facilities; Direct Business Assistance; and
Commercial Development. To address information that might be available on the local level, the Department of Economic Development (DED)
deployed their partners from the Regional Planning Commissions and Community Action Agencies to identify, collect and report the data from
the 55 counties that were declared in the disaster. In addition to the survey data, the DED used available databases from FEMA, SBA and
National Flood Insurance Program (NFIP) to extract and extrapolate unmet need by applying assumptions to circumstances based upon
eligibility and access to disaster funding. The combination of these two sources makes up the estimated unmet needs in the three categories
of Housing, Economic Revitalization and Infrastructure. Missouri will deploy a two-pronged approach to ensure that all persons with an unmet
need, including those with wide-ranging disabilities including mobility, sensory, developmental, emotional and other impairments have been
identified and assessed for assistance. The first prong is to reach out to know partners that work every day to assist individuals having wide-
range disabilities. The second prong is to establish the mechanism of outreach and referral within the service delivery mechanism as it relates
to the funds. If any families were missed because of the needs assessment, each local intake center will have knowledge of and access to the
additional expertise and service providers within eh region that work i

Recovery Needs:

n the area specific to the individual need. Summary of Unmet Need: Housing: $103.9 M Infrastructure: $91.1 M Economic Revitalization:
$142.5 M.  The State's Method of Distribution, program activities and housing program outline are explained in the most recent Action Plan
Amendment and available to the public at:  https://ded.mo.gov/DisasterRecovery. The State will conduct an ongoing needs assessment to
reprogram funds to remaining funds available.

$302,858.76 $1,104,916.17Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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The Program received eight applications for the housing assistance program from six communities inside the HUD
MID and two communities within the State designated MID. These applications requested funding for local voluntary
buyouts and down payment assistance. The applications were rated and evaluated utilizing the scoring matrix
included in the Action Plan. The CDBG-DR program awarded seven single-family housing grants totaling
$22,193,520 to the communities.
The Planning grants received through the application process have also been evaluated against the scoring matrix
and the funding approvals have been awarded for five projects totaling $786,394
CDBG Staff have been conducting Disaster Recovery Training series on webex this quarter.
The Program will award the developer agreements for the multifamily affordable housing development projects
during theJuly 1-September 30 period.
The Program is also currently amending the Action Plan to include the recent allocation for Unmet Needs for
Infrastructure.

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

18-DP-DR-ADM, Administration $270,430.70 $2,926,750.00 $987,973.31

18-DP-DR-PLANNING, Planning $32,428.06 $1,500,000.00 $116,942.86

2018-DP-01, Carter County Disaster Recovery Housing $0.00 $3,757,233.00 $0.00

2018-DP-02, Doniphan Disaster Recovery Housing $0.00 $3,015,575.00 $0.00

2018-DP-03, Howell County Disaster Recovery Housing $0.00 $1,330,000.00 $0.00

2018-DP-05, Pacific-Franklin County Disaster Recovery $0.00 $558,800.00 $0.00

2018-DP-06, West Plains - Howell County Disaster $0.00 $5,069,862.00 $0.00

2018-DP-07, Willow Springs - Howell County Disaster $0.00 $3,899,174.00 $0.00

2018-DP-08, Van Buren - Carter County Disaster Recovery $0.00 $4,562,876.00 $0.00
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Activities

18-DP-DR-ADM / AdministrationProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,048,725.00

N/A State of Missouri

Total Projected Budget from All Sources

Match Contributed

$2,048,725.00

$0.00

$0.00

$0.00

$2,048,725.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOSTADMIN

$270,430.70

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

08/30/2025

$0.00

To Date

08/30/2019

 (  )

$987,973.31

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Provides funds for Program Administraiton at the State level.

Location Description:

State of Missouri CDBG-DR
301 High Street, PO Box 118
Jefferson City, MO 65102

Activity Progress Narrative:

State AdministrationActivity Title:

Project Number:

18-DP-DR-ADM

Project Title:

Administration

$987,973.31$270,430.70State of Missouri

$270,430.70     Program Funds Drawdown $987,973.31

$987,973.31$270,430.70Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

18-DP-DR-PLANNING / PlanningProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,000.00

N/A Butler County

Total Projected Budget from All Sources $160,000.00

$160,000.00

$0.00

$160,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-10-PL33

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

N/A

02/04/2022

$160,000.00

To Date

02/04/2020

 (  )

$0.00

Responsible Organization:

Planning Under Way

Butler & Wayne Co BR Hydrol AnalysisActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

help cover remaining cost associated with the proposed study.

Location Description:

Black River in Southern Missouri to Southern Reynolds county

Environmental Review was just completed in June and AUGF was issued in late June 2020. Budget amendment will need to be
prepared and approved to split out the 1% administration on the $150,000 Planning Activity and the balance will need to be de-
obligated. The planning activities have not started yet. The U.S. Army Corps of Engineers is preparing an agreement between
USACE and Butler County and it will be executed soon. USACE plans to be able to start the planning activities in early fall
2020.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Butler County

$0.00$0.00State of Missouri

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

6

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Meramec Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$100,000.00

$0.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-11-PL33

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$100,000.00

To Date

02/04/2020

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

 MRPC will complete housing studies in the most flood-impacted communities of the region.

Location Description:

8 counties within the Meramec Region

MRPC completed and submitted the required financial forms, SFMO-1,2 and ACH forms.MRPC completed an “exempt”
Environmental Report Review.”

Activity Progress Narrative:

Meramec Regional PlanningActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$0.00$0.00Meramec Regional Planning Commission

$0.00$0.00State of Missouri

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,585.00

N/A Ozark Foothills Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$1,585.00

$1,585.00

$0.00

$0.00

$1,585.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-12-ADM35

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$1,585.00

To Date

02/04/2020

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

providing updated imagery from which the Ozark Foothills Regional Planning Commission and each county can utilize to plan
for future flood mitigation activities (buyouts, bank stabilization needs, weir construction, etc.) and to identify specific parcels of
land in each county that may be targeted for such activities.

Location Description:

The project will benefit both the Van Buren, 63935 and Doniphan, 63965 zip codes as well as the entire geographies of four
counties, Carter, Reynolds, Ripley, and Wayne.

Activity Progress Narrative:

Ozark Foothills Regional AdminActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$0.00$0.00Ozark Foothills Regional Planning Commission

$0.00$0.00State of Missouri

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,563.00

N/A Ozark Foothills Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$158,563.00

$158,563.00

$0.00

$0.00

$158,563.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-12-PL33

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$158,563.00

To Date

02/04/2020

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

providing updated imagery from which the Ozark Foothills Regional Planning Commission and each county can utilize to plan
for future flood mitigation activities (buyouts, bank stabilization needs, weir construction, etc.) and to identify specific parcels of
land in each county that may be targeted for such activities.

Location Description:

The project will benefit both the Van Buren, 63935 and Doniphan, 63965 zip codes as well as the entire geographies of four
counties, Carter, Reynolds, Ripley, and Wayne.

The Environmental Review was completed and the AUGF was received in May 2020.

The planning activity has not started yet, but the RFP for aerial imagery has been prepared and sent out.

Activity Progress Narrative:

Ozark Foothills Regional PlanningActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$0.00$0.00Ozark Foothills Regional Planning Commission

$0.00$0.00State of Missouri

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,312.00

N/A Wayne County

Total Projected Budget from All Sources

Match Contributed

$1,312.00

$1,312.00

$0.00

$0.00

$1,312.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-13-ADM35

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$1,312.00

To Date

02/04/2020

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Digital parcel mapping of Wayne County

Location Description:

The project is located inside the entire jurisdiction of Wayne County, MO

Activity Progress Narrative:

Wayne County Digital Parcel Mapping AdminActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$0.00$0.00State of Missouri

$0.00$0.00Wayne County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$129,938.00

N/A Wayne County

Total Projected Budget from All Sources

Match Contributed

$129,938.00

$129,938.00

$0.00

$0.00

$129,938.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-13-PL33

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$129,938.00

To Date

02/04/2020

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Digital parcel mapping of the county

Location Description:

The project is located inside the entire jurisdiction of Wayne County, MO

The Environmental Review was just completed and the AUGF was received in June 2020.

The planning activity has not started yet.

I have been working on the RFP for the digital imagery and should have it ready to solicit bids within the next couple of weeks.

Activity Progress Narrative:

Wayne County Digital Parcel MappingActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$0.00$0.00State of Missouri

$0.00$0.00Wayne County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$346.00

N/A Bootheel Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$346.00

$346.00

$0.00

$0.00

$346.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-9-ADM35

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$346.00

To Date

02/04/2020

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Project Administration, to set up bank account, obtain signatures, etc.

Location Description:

10 Counties within the Bootheel

Activity Progress Narrative:

Bootheel Regional AdminActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$0.00$0.00Bootheel Regional Planning Commission

$0.00$0.00State of Missouri

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,650.00

N/A Bootheel Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$34,650.00

$34,650.00

$0.00

$0.00

$34,650.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRP-9-PL33

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$34,650.00

To Date

02/04/2020

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The BRPC will follow CDBG procurement guidelines on properly selecting a firm to complete the housing study.

Location Description:

10 selected communities in the Bootheel Region

Due to BRPC’s office being closed during the Governor’s stay home order and not being equipped to work remotely from home,
there has been no activity on this project. BRPC is now back open and looks forward to beginning this project as it is a
priority.    

Activity Progress Narrative:

Bootheel Regional PlanningActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$0.00$0.00Bootheel Regional Planning Commission

$0.00$0.00State of Missouri

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A State of Missouri

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOSTplanning

$32,428.06

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

08/20/2025

$0.00

To Date

08/30/2019

 (  )

$116,942.86

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

State planning activities for Action Plan amendment development and citizen outreach related to plannin in the 5 zip codes
(MID).

Location Description:

State CDBG-DR
300 W High PO Box 118
Jefferson City, MO 65102

Activity Progress Narrative:

DED PlanningActivity Title:

Project Number:

18-DP-DR-PLANNING

Project Title:

Planning

$116,942.86$32,428.06State of Missouri

No Accomplishments Performance Measures

Accomplishments Performance Measures

$32,428.06     Program Funds Drawdown $116,942.86

$116,942.86$32,428.06Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2018-DP-01 / Carter County Disaster Recovery HousingProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,200.00

N/A Carter County

Total Projected Budget from All Sources

Match Contributed

$37,200.00

$37,200.00

$0.00

$0.00

$37,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-ADM35

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$37,200.00

To Date

02/04/2020

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Carter County AdministrationActivity Title:

Project Number:

2018-DP-01

Project Title:

Carter County Disaster Recovery Housing

$0.00$0.00Carter County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,720,094.00

Low/Mod Carter County

Total Projected Budget from All Sources

Match Contributed

$1,720,094.00

$1,720,094.00

$0.00

$0.00

$1,720,094.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-BP1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$1,720,094.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Intake applications have been accepted and necessary documentation for each resident has been obtained and submitted.
Awaiting final approval of applications or requests for more documentation.

Activity Progress Narrative:

Carter County Buyout LMBActivity Title:

Project Number:

2018-DP-01

Project Title:

Carter County Disaster Recovery Housing

$0.00$0.00Carter County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$262,500.00

Low/Mod Carter County

Total Projected Budget from All Sources

Match Contributed

$262,500.00

$262,500.00

$0.00

$0.00

$262,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-DC3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$262,500.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to the point where this activity would begin yet. Still in very early stages of acquisition activity phase.

Activity Progress Narrative:

Carter County Demolition Buyout LMBActivity Title:

Project Number:

2018-DP-01

Project Title:

Carter County Disaster Recovery Housing

$0.00$0.00Carter County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$921,219.00

Low/Mod Carter County

Total Projected Budget from All Sources

Match Contributed

$921,219.00

$921,219.00

$0.00

$0.00

$921,219.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-DP60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$921,219.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to the point where this activity would begin yet. Still in very early stages of acquisition activity phase.

Activity Progress Narrative:

Carter County HA Downpay Assistance LMHActivity Title:

Project Number:

2018-DP-01

Project Title:

Carter County Disaster Recovery Housing

$0.00$0.00Carter County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$673,110.00

Low/Mod Carter County

Total Projected Budget from All Sources

Match Contributed

$673,110.00

$673,110.00

$0.00

$0.00

$673,110.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-HI60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$673,110.00

To Date

02/04/2020

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to the point where this activity would begin yet. Still in very early stages of acquisition activity phase.

Activity Progress Narrative:

Carter County HA Housing Incentive LMHIActivity Title:

Project Number:

2018-DP-01

Project Title:

Carter County Disaster Recovery Housing

$0.00$0.00Carter County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,110.00

Low/Mod Carter County

Total Projected Budget from All Sources

Match Contributed

$143,110.00

$143,110.00

$0.00

$0.00

$143,110.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-1-RA28

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$143,110.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to the point where this activity would begin yet. Still in very early stages of acquisition activity phase.

Activity Progress Narrative:

Carter County Relocation Pay and AssistanceActivity Title:

Project Number:

2018-DP-01

Project Title:

Carter County Disaster Recovery Housing

$0.00$0.00Carter County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2018-DP-02 / Doniphan Disaster Recovery HousingProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,857.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources

Match Contributed

$29,857.00

$29,857.00

$0.00

$0.00

$29,587.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-ADM35

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$29,587.00

To Date

02/04/2020

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Doniphan - Ripley County AdministrationActivity Title:

Project Number:

2018-DP-02

Project Title:

Doniphan Disaster Recovery Housing

$0.00$0.00Doniphan-Ripley County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Activity Description:

In an effort to remove current and future flood recovery cost burdens, Ripley County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Ripley County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,384,639.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources

Match Contributed

$1,384,639.00

$1,384,639.00

$0.00

$0.00

$1,384,639.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-BP1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$1,384,639.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to provide open green space; Ripley County  proposed to purchase and demolish single-family properties.

Location Description:

within designated buyout zones in Ripley County

Intake applications have been accepted. Currently working directly with residents to finalize the gathering of all required
documentation to then submit for approval.

Activity Progress Narrative:

Doniphan - Ripley County Buyout LMBActivity Title:

Project Number:

2018-DP-02

Project Title:

Doniphan Disaster Recovery Housing

$0.00$0.00Doniphan-Ripley County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,000.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources

Match Contributed

$210,000.00

$210,000.00

$0.00

$0.00

$210,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-DC3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$210,000.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Doniphan proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Ripley County

Project has not progressed to the point where this activity would begin yet. Still in very early stages of acquisition activity phase

Activity Progress Narrative:

Doniphan - Ripley County Demo LMBActivity Title:

Project Number:

2018-DP-02

Project Title:

Doniphan Disaster Recovery Housing

$0.00$0.00Doniphan-Ripley County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$745,539.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources

Match Contributed

$745,539.00

$745,539.00

$0.00

$0.00

$745,539.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-DP60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$745,539.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Ripley County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Ripley County

Project has not progressed to the point where this activity would begin yet. Still in very early stages of acquisition activity phase

Activity Progress Narrative:

Doniphan - Ripley County HA Downpayment
Assist LMB

Activity Title:

Project Number:

2018-DP-02

Project Title:

Doniphan Disaster Recovery Housing

$0.00$0.00Doniphan-Ripley County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$522,770.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources

Match Contributed

$522,770.00

$522,770.00

$0.00

$0.00

$522,770.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-HI60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$522,770.00

To Date

02/04/2020

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Ripley County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Ripley County

Project has not progressed to the point where this activity would begin yet. Still in very early stages of acquisition activity phase

Activity Progress Narrative:

Doniphan - Ripley County HA Housing Incent LMHActivity Title:

Project Number:

2018-DP-02

Project Title:

Doniphan Disaster Recovery Housing

$0.00$0.00Doniphan-Ripley County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$122,770.00

Low/Mod Doniphan-Ripley County

Total Projected Budget from All Sources

Match Contributed

$122,770.00

$122,770.00

$0.00

$0.00

$122,770.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-2-RA28

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$122,770.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Ripleyr County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Ripley County

Project has not progressed to the point where this activity would begin yet. Still in very early stages of acquisition activity phase

Activity Progress Narrative:

Doniphan - Ripley County Relocation Assist LMBActivity Title:

Project Number:

2018-DP-02

Project Title:

Doniphan Disaster Recovery Housing

$0.00$0.00Doniphan-Ripley County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2018-DP-03 / Howell County Disaster Recovery HousingProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$580,000.00

Low/Mod Howell County

Total Projected Budget from All Sources

Match Contributed

$580,000.00

$580,000.00

$0.00

$0.00

$580,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-3-BP1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$580,000.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Howell County Buyout LMBActivity Title:

Project Number:

2018-DP-03

Project Title:

Howell County Disaster Recovery Housing

$0.00$0.00Howell County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

The applications for buyouts for Howell County  ended on May 15th.  Currently waiting on the outcome of the applications.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod Howell County

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$500,000.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-3-DP60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$500,000.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

No down payment assistance at this time.

Activity Progress Narrative:

Howell County HA Downpay Assistance LMHActivity Title:

Project Number:

2018-DP-03

Project Title:

Howell County Disaster Recovery Housing

$0.00$0.00Howell County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod Howell County

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$250,000.00

$0.00

$0.00

$250,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-3-HI60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$250,000.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Currently one household participated in the buyout program. they have expressed interest applying the the incentive to stay
with the county limit. RPC has submitted proper documents through the application process and are awaiting CDBG approval.

Activity Progress Narrative:

Howell County HA Housing Incentive LMHIActivity Title:

Project Number:

2018-DP-03

Project Title:

Howell County Disaster Recovery Housing

$0.00$0.00Howell County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2018-DP-05 / Pacific-Franklin County Disaster RecoveryProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,530.00

Low/Mod Franklin County

Total Projected Budget from All Sources

Match Contributed

$5,530.00

$5,530.00

$0.00

$0.00

$5,530.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-5-ADM35

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$5,530.00

To Date

02/04/2020

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Pacific - Franklin County AdminActivity Title:

Project Number:

2018-DP-05

Project Title:

Pacific-Franklin County Disaster Recovery Housing

$0.00$0.00Franklin County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Activity Description:

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Franklin County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$432,445.00

Low/Mod Franklin County

Total Projected Budget from All Sources

Match Contributed

$432,445.00

$432,445.00

$0.00

$0.00

$432,445.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-5-BP1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$432,445.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Franklin County

 Twenty-seven (27) properties have expressed interest in the program and intake is considered complete. Appraisals have
been completed and offer sheets have been sent to the property owners. Some of the owners have accepted the FEMA offer
and required SEMA and CDBG documents are being prepared to send a contract to the homeowners.
Bids have been received for an asbestos inspector. An asbestos inspector will be selected by the city once the procurement
process has been approved by CDBG.

Activity Progress Narrative:

Pacific - Franklin County Buyout LMBActivity Title:

Project Number:

2018-DP-05

Project Title:

Pacific-Franklin County Disaster Recovery Housing

$0.00$0.00Franklin County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$104,625.00

Low/Mod Franklin County

Total Projected Budget from All Sources

Match Contributed

$104,625.00

$104,625.00

$0.00

$0.00

$104,625.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-5-DC3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$104,625.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Franklin County

No asbestos inspection has been complete. No demolitions have been completed.

Activity Progress Narrative:

Pacific - Franklin County Demo LMBActivity Title:

Project Number:

2018-DP-05

Project Title:

Pacific-Franklin County Disaster Recovery Housing

$0.00$0.00Franklin County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,200.00

Low/Mod Franklin County

Total Projected Budget from All Sources

Match Contributed

$16,200.00

$16,200.00

$0.00

$0.00

$16,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-5-RA28

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$16,200.00

To Date

02/04/2020

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Franklin County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Franklin County

Activity Progress Narrative:

Pacific - Franklin County Rental Assistance LMBActivity Title:

Project Number:

2018-DP-05

Project Title:

Pacific-Franklin County Disaster Recovery Housing

$0.00$0.00Franklin County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2018-DP-06 / West Plains - Howell County Disaster RecoveryProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,200.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources

Match Contributed

$50,200.00

$50,200.00

$0.00

$0.00

$50,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-ADM35

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$50,200.00

To Date

02/04/2020

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

West Plans - Howell County AdminActivity Title:

Project Number:

2018-DP-06

Project Title:

West Plains - Howell County Disaster Recovery

$0.00$0.00City of West Plains - Howell County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

57

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,310,739.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources

Match Contributed

$3,310,739.00

$3,310,739.00

$0.00

$0.00

$3,310,739.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-BP1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$3,310,739.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

The City of West Plains requested an extension for the intake process, and it was moved to June 15thto August 15th. The
reason for the extension was because of the national pandemic COVID-19. 

Activity Progress Narrative:

West Plans - Howell County Buyout LMBActivity Title:

Project Number:

2018-DP-06

Project Title:

West Plains - Howell County Disaster Recovery

$0.00$0.00City of West Plains - Howell County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$378,947.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources

Match Contributed

$378,947.00

$378,947.00

$0.00

$0.00

$378,947.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-DC3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$378,947.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

This grant program will not occur until the homes are purchased.

Activity Progress Narrative:

West Plans - Howell County Demo Buyout LMBActivity Title:

Project Number:

2018-DP-06

Project Title:

West Plains - Howell County Disaster Recovery

$0.00$0.00City of West Plains - Howell County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,306.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources

Match Contributed

$148,306.00

$148,306.00

$0.00

$0.00

$148,306.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-DP60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$148,306.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

This program is not available currently

Activity Progress Narrative:

West Plans - Howell County HA Downpay Assist
LMB

Activity Title:

Project Number:

2018-DP-06

Project Title:

West Plains - Howell County Disaster Recovery

$0.00$0.00City of West Plains - Howell County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,061,155.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources

Match Contributed

$1,061,155.00

$1,061,155.00

$0.00

$0.00

$1,061,155.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-HI60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$1,061,155.00

To Date

02/04/2020

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

 This program is not available currently

Activity Progress Narrative:

West Plans - Howell County HA Housing Incentiv
LMB

Activity Title:

Project Number:

2018-DP-06

Project Title:

West Plains - Howell County Disaster Recovery

$0.00$0.00City of West Plains - Howell County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

65

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,515.00

Low/Mod City of West Plains - Howell County

Total Projected Budget from All Sources

Match Contributed

$120,515.00

$120,515.00

$0.00

$0.00

$120,515.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-6-RA28

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$120,515.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

This project will not occur until the homes are determined eligible.

Activity Progress Narrative:

West Plans - Howell County Relocate Assist LMBActivity Title:

Project Number:

2018-DP-06

Project Title:

West Plains - Howell County Disaster Recovery

$0.00$0.00City of West Plains - Howell County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2018-DP-07 / Willow Springs - Howell County DisasterProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,368,674.00

Low/Mod Willow Springs - Howell County Disaster Recover

Total Projected Budget from All Sources $2,368,674.00

$2,368,674.00

$0.00

$2,368,674.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-7-BP1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

N/A

02/04/2022

$2,368,674.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Willow Springs - Howell County Buyout LMBActivity Title:

Project Number:

2018-DP-07

Project Title:

Willow Springs - Howell County Disaster Recovery

$0.00$0.00Willow Springs - Howell County Disaster Recover

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

The City of Willow Springs requested an extension that started on June 15thand will end on August 15th. The city completed
advertising through newspaper, direct mailers, email, Facebook, and etc.. The citizens in the buyout zones responded and
SCOCOG has received many applications to submit for approval. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$297,500.00

Low/Mod Willow Springs - Howell County Disaster Recover

Total Projected Budget from All Sources

Match Contributed

$297,500.00

$297,500.00

$0.00

$0.00

$297,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-7-DC3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$297,500.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

 The demolition activity will occur after the buyout process has been completed.

Activity Progress Narrative:

Willow Springs - Howell County Demo LMBActivity Title:

Project Number:

2018-DP-07

Project Title:

Willow Springs - Howell County Disaster Recovery

$0.00$0.00Willow Springs - Howell County Disaster Recover

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

Low/Mod Willow Springs - Howell County Disaster Recover

Total Projected Budget from All Sources

Match Contributed

$125,000.00

$125,000.00

$0.00

$0.00

$125,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-7-DP60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$125,000.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

Activity Progress Narrative:

Willow Springs - Howell County Downpayment
LMB

Activity Title:

Project Number:

2018-DP-07

Project Title:

Willow Springs - Howell County Disaster Recovery

$0.00$0.00Willow Springs - Howell County Disaster Recover

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,108,000.00

Low/Mod Willow Springs - Howell County Disaster Recover

Total Projected Budget from All Sources

Match Contributed

$1,108,000.00

$1,108,000.00

$0.00

$0.00

$1,108,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-7-HI60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$1,108,000.00

To Date

02/04/2020

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Howell County proposed to purchase and demolish
single-family properties.

Location Description:

within designated buyout zones in Howell County

 The housing incentive will be determined after the homeowners are deemed eligible for the buyout program. 

Activity Progress Narrative:

Willow Springs - Howell County HA Incentiv LMBActivity Title:

Project Number:

2018-DP-07

Project Title:

Willow Springs - Howell County Disaster Recovery

$0.00$0.00Willow Springs - Howell County Disaster Recover

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

73

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2018-DP-08 / Van Buren - Carter County Disaster RecoveryProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,177.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources

Match Contributed

$45,177.00

$45,177.00

$0.00

$0.00

$45,177.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-ADM35

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$45,177.00

To Date

02/04/2020

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Van Buren - Carter County AdminActivity Title:

Project Number:

2018-DP-08

Project Title:

Van Buren - Carter County Disaster Recovery

$0.00$0.00Van Buren - Carter County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,118,735.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources

Match Contributed

$2,118,735.00

$2,118,735.00

$0.00

$0.00

$2,118,735.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-BP1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$2,118,735.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Intake applications have been accepted and necessary documentation for each resident has been obtained and submitted.
Awaiting final approval of applications or requests for more documentation.

Activity Progress Narrative:

Van Buren- Carter County Buyout LMBActivity Title:

Project Number:

2018-DP-08

Project Title:

Van Buren - Carter County Disaster Recovery

$0.00$0.00Van Buren - Carter County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$325,080.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources

Match Contributed

$325,080.00

$325,080.00

$0.00

$0.00

$325,080.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-DC3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$325,080.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to the point where this activity would begin yet. Still in very early stages of acquisition activity phase.

Activity Progress Narrative:

Van Buren - Carter County Demolition Buyout LMBActivity Title:

Project Number:

2018-DP-08

Project Title:

Van Buren - Carter County Disaster Recovery

$0.00$0.00Van Buren - Carter County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

79

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,109,311.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources

Match Contributed

$1,109,311.00

$1,109,311.00

$0.00

$0.00

$1,109,311.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-DP60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$1,109,311.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to the point where this activity would begin yet. Still in very early stages of acquisition activity phase.

Activity Progress Narrative:

Van Buren - Carter County HA Downpay AssistActivity Title:

Project Number:

2018-DP-08

Project Title:

Van Buren - Carter County Disaster Recovery

$0.00$0.00Van Buren - Carter County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$791,886.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources

Match Contributed

$791,886.00

$791,886.00

$0.00

$0.00

$791,886.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-HI60

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$791,886.00

To Date

02/04/2020

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Housing incentives to encourage resettlement Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to the point where this activity would begin yet. Still in very early stages of acquisition activity phase.

Activity Progress Narrative:

Van Buren - Carter County HA Housing IncentiveActivity Title:

Project Number:

2018-DP-08

Project Title:

Van Buren - Carter County Disaster Recovery

$0.00$0.00Van Buren - Carter County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$172,687.00

Low/Mod Van Buren - Carter County

Total Projected Budget from All Sources

Match Contributed

$172,687.00

$172,687.00

$0.00

$0.00

$172,687.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18-DRH-8-RA28

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/04/2022

$172,687.00

To Date

02/04/2020

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

In an effort to remove current and future flood recovery cost burdens, Carter County proposed to purchase and demolish single-
family properties.

Location Description:

within designated buyout zones in Carter County

Project has not progressed to the point where this activity would begin yet. Still in very early stages of acquisition activity phase.

Activity Progress Narrative:

Van Buren - Carter County Relocation Pay &
Assist

Activity Title:

Project Number:

2018-DP-08

Project Title:

Van Buren - Carter County Disaster Recovery

$0.00$0.00Van Buren - Carter County

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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